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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

POLLUTION REPORT

I. HEADING

DATE: June 1, 2000

SUBJECT: Conservation Chemical Site PRP Removal Action, Gary, Lake County, IN

FROM: Steve Faryan, OSC, U. S. EPA, Region 5, Chicago RS-2

TO: K. Mould, U.S. EPA, OSWER, Washington, D.C.
R. Karl, Branch Chief, EERB, Chicago, IL
W. Bolen, Chief, ESS, Chicago, IL
B. Messenger, Chief, ESS, Chicago, IL
R. Paulson, U.S. EPA, OP A, Chicago, IL
Tom Martin, U.S. EPA, Chicago, IL
T. Geishecker, ERB
IDEM, C. Phipps FAX (317) 308-3063
DOI, M. Chezik FAX (215) 597-9837
Gary Airport Authority, W. Staehle FAX (219) 949-0573

POLREP: POLREP #22A

II. BACKGROUND

Site No: Yl CERCLIS No: IND040888992
Response Authority: CERCLA (PRP Removal action) NPL Status: Non-NPL
State Notification: Start Date: 7/5/99
Status: Consent Order Signed 2/4/99

ID. INCIDENT INFORMATION

See Pollution Report #1 for the U.S. EPA removal action.

IV. RESPONSES INFORMATION
A. Situation
1. U.S. EPA Removal
The U.S. EPA removal of PCB-contaminated soil was completed in June of 1999. This phase of the CCCI
removal was funded by proceeds of the 1996 de minimus settlement and the removal was authorized by the
April 1998 Action Memorandum. Upon demolition of Tank #22 by the PRP Group discovered a heavy tar
like sludge which had been released from the bottom of the steel tank. The material has been sampled for
PCB and found to contain low levels (less than 15 ppm). The tar and surrounding soil was sampled and
removed by the U.S. EPA contractor. See POLREPS 1-7 for more information.

The weather conditions were mild with temperatures ranging from 30°F to 65°F. Heavy rains occurred
during the weekend of April 7 through 9, 2000.

2. PRP Removal activities (April 26 through June 1, 2000)
KPR seeded the topsoil and placed erosion control blanket over cap area

• Pie shape basin sludge treatment and removal continues. Cell 15 of the pie shape basin was
removed from along the EJ& E railroad tracks. The area was backfilled with stone to prevent
sluffing of the rail embankment.
Analytical results indicate the treated material form cells 13,14,16,17 failed treatment parameters
for hexavalent and TCLP Chromium. KPR will continue mixing and stabilizing the material and
conducted an additional treatablility study on the material.



• Three loads of drums which were shipped to Menononee Falls, Wisconsin were rejected due to
cyanide content and were shipped back to the site. KPR re-profiled the material to EQ in Belleville,
Michigan. The three loads were shipped out on 5/23/00.

• 41 sample jars were collected from outside the West fence line. U.S. EPA mobilized EQM to
Hazcat and dispose of the samples. The samples were Hazcatted on May 30 and disposal is being
arranged.
KPR, U.S. EPA and the Gary Chicago Airport met on 5/30/00 to discuss design and installation of
the culvert pipe on the Airport Property.

Planned Removal Action

1. Re-treat and re-sample the pie-shape lagoon to determine if the treated material is Non-hazardous.
(TCLP chrome needs to be below 5 mg/L or if the total chrome is below 100 ppm, and if the
hexavalent chrome is below 200 ppm).

2. After material is stabilized to meet treatment standards, the material will be placed on the eastern
boundary of the site and capped with clay and seeded.

3. Adjust the onsite fencing to be on the property line.
4. Final contouring, drainage control and seeding of the site
5. Design the culvert pipe with engineering controls to keep the floating product from following along

the pipe and discharging to the airport ditch. The Airport's contractor will design the culvert pipe.
KPR or the airports contractor will install the culvert pipe.

6. Install the culvert pipe on airport property

Issues

• The proposed installation of a hanging curtain or installation of a culvert pipe with backfill of the
trench on the airport property has been resolved. The PRP group has worked out an agreement with
the Gary Airport Authority to pay for the design of the culvert pipe which will be designed by New
Concepts Engineering. Once the preliminary design is completed, bids will be taken to install the
culvert pipe. KPR or the Gary Airports contractor will install the culvert pipe. This will be done in
lieu of installation the hanging curtain. U.S. Epa will continue running the treatment plant and will
improve the collection system. A liner may be installed on the upgradient side of the ditch to prevent
and oil seeps from reaching the culvert pipe.

START
TDD Ceiling $62,500
Cost through May 30, 2000, $52,000

EPA
Ceiling

$32,000
Cost through April 7,

D. Disposal Information



Table
U.S.EPA/PRP REMOVAL ACTION

Conservation Chemical Site
Disposal Information

Waste Streams

Non-hazardous
Debris

Non-hazardous
Debris

Steel Debris

Steel Debris

Hazardous Liquid,
Acid Waste

Lab-Pack

Hazardous Liquid,
Alkaline Waste

Non-Hazardous
Liquid

Non-Hazardous
Solid

Hazardous Sludge
(T-28)

Hazardous Liquid

Hazardous Liquid

Non-Hazardous
liquid

Hazardous Liquid

Hazardous
Material

Non-hazardous

Non-hazardous

Hazardous solid

Non-hazardous

Special Waste

Date

7/7/99 -
7/14/99

7/20/99
-7/22/99

7/22/99-
7/23/99

8/5/99

8/9/99 -
8/15/99

8/11/99

8/16/99
8/20/99

8/16/99

8/25/99
8/27/99

8/25/99

8/30/99

9/1/99

9/1/99

9/1/99

9/1/99

9/7/99

9/7/99

9/14/99

9/16/99

9/14/99

Medium

Debris

Debris

Steel

Rubber lined

Liquid acid

Various
liquids and

solids

Liquid
alkaline

Non-haz.
Liquid

Rubber lined
steel

Alkaline
Sludge

Acid Liquid

Corrosive
liquid

Oil material

Corrosive
liquid

Chrom an Pb

rubber lined
steel

Debris

TCE solid

Debris

Asbestos

Quantity

88 .7 tons

20.1 tons

314. 26 tons

34 tons

50,800 gallons

22 30-gallon pails

9,400 gallons

1,255 gallons

55.21 tons

30 55-gallon drums

1450 gallons

44 55-gallon drums
(acid)

2 1 55-gallon drums

eight 55-gallon
drums

3 55-gallon drums
& 3 cu.yd. Boxes

22.59 tones

60 cu. yds

1 6 tons

60 cu. yds

275 bags

Manifest #

Load# 1 - 16

Loads # 17-25

load 26 & 27

Manifest #00001 -
5 & 7-9,12, &18

Manifest #00006

Manifest #11, 13-
17, 19

Manifest #10

Manifest 23

manifest 26

Manifest 24

Manifest 25

Manifest 27

Manifest 28

Treatment

Disposal

Disposal

Recycle

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal Facility

Newton County Landfill
2266 500S
Brook, IN 47922

CID
13 5* and 1-94
Chicago, IL

Bethlehem Steel
Gary, IN

Newton County Landfill
2266 500S
Brook, IN 47922

Clean Harbor
Chicago, IL

Clean Harbors
Chicago ,IL

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Newton County Landfill
Brook, IN 47922

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Clean Harbor
Cincinnati, OH

Clean Harbor
Chicago, IL

Clean Harbor
Chicago, IL

Newton County Landfill

CID Landfill

EQ
Belleville, MI

CID Landfill

Newton County Landfill



Table 1
U.S.EPA/PRP REMOVAL ACTION

Conservation Chemical Site
Disposal Information

Waste Streams

Hazardous Liquid
(Chromium &
TCE)

Hazardous Solids
w/ organic

Corrosive Liquids
(Acids & Basics)

Hazardous waste
solids (TCE)

Hazardous Liquid,
(Lab-pack)

Hazardous Solids

Hazardous Liquid

Non Hazardous

Hazardous

Date

10/6/99

10/21/-
11/9/99

11/9/99

1/7-
11/00

2/22/00

2/24/-
3/10/00

3/06/00

5/2/00

5/23/00

Medium

Liquid

Debris

liquid

treated
material

assortment

material w/
TCE& Pb

liquid from
basin

excavated
drums

excavated
drums/debris

Quantity

3,500 gallons

52 cubic yards

120gallons

231 tons

121bs

475 tons

600 gallons

45 tons

45 tons

Manifest #

Manifest #29

Manifest # 30-34

Manifest 35

Manifest #36 -44

Manifest #-45

Manifest 50-61
& 63-70

Manifest 62

Manifest 71 -73

Treatment

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Disposal

Landfill

Disposal Facility

Clean Harbors

CID
13 5th and 1-94
Chicago, IL

Clean Harbors

EQ
Belleville, MI

Clean Harbor
Chicago, IL

EQ
Belleville, Ml

Clean Harbors
Chicago, IL

CID
Chicago, IL

EQ, Belleville, Michigan


